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ECKERSLEY-HALL BUILDING COMMITTEE 

MIDDLETOWN SENIOR/COMMUNITY CENTER 

FEBRUARY 10, 2015 

61 DURANT TERRACE 

6:00 PM 
 

Members Present: Joe Samolis, Augie DeFrance IV, Ed Dypa, Ryan Kennedy, Annabelle 

Malone, Ed Monarca, Bill Wasch 

Members Absent: Trevor Davis, Phil Pessina, Larry Riley 

Others Present: Beth Lapin (staff); Deb Stanley (Recreation/Community);  

  

1.0 OPEN MEETING 

Chair Joe Samolis opened the Eckersley Hall Building Committee meeting at 6:03 PM at the 

Middletown Senior/Community Center.  

 

2.0 APPROVAL OF MINUTES 
Chair Samolis asked for approval of the January 12, 2015 minutes. Ed Dypa made the motion to 

accept, seconded by Ed Monarca. The vote to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report from February 3, 2015. Expenses since the previous meeting 

included pre-approved payments for furniture, IT equipment, and Eagle Environmental, plus 

salary for secretary/assistant. Moved by Augie DeFrance and seconded by Ed Monarca, the 

financial report acceptance passed unanimously. 

 

BUDGET ITEMS 

The committee received an invoice from SP+A for $1,489 for construction phase services. Ed 

Monarca made the motion to accept, seconded by Annabelle Malone. The vote to approve 

payment was unanimous. 

 

Dell provided an invoice for $10,409.80 for computers, as approved previously for a purchase 

order. Moved by Ed Dypa and seconded by Augie DeFrance, the vote to approve payment was 

unanimous. 

 

Bob Dobmeier approved a final invoice for $707.50 from Eagle Environmental for assessment 

and reporting, as approved previously for their purchase order. Ed Dypa made the motion to 

accept, seconded by Augie DeFrance. The vote to approve payment was unanimous. 

 

Steve June submitted an invoice from MA&M dated 2/06/15 for a total of $34,674.05,which 

included all remaining charges, minus retainage. Moved by Ed Monarca and seconded by Ed 

Dypa, the vote to approve payment was unanimous. 

 

4.0 PUBLIC COMMENTS 

There were no comments. Ed Dypa moved to close the public comment period. Seconded by 

Augie DeFrance, the vote to approve was unanimous.  
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5.0 NEW BUSINESS  
ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Samolis said Aresco was working on remaining items on the punch list; for example, 

handrails in front were starting to rust. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Beth asked the committee to confirm a poll vote for RCO #34 for $1,538 to install a make up air 

shut down, which allows make up air in kitchen to shut down when fire occurs. Made by Augie 

DeFrance and seconded by Ed Monarca, the vote was unanimous. 

 

Steve June reported by email that SPA would probably attend at least one more meeting since 

their remaining budgeted time was limited. Items for SPA to complete include: mechanical 

commissioning; review of the final punch lists (Architectural, Mechanical, Electrical 

Plumbing/Fire Protection); monitoring/completion of the LEED program submitted by Aresco; 

review of any future Pay Applications; review of the center stair guard rail alteration and the 

north/south entrance upper level guard rails installation, and submission of a $1,000.00 Credit 

Change Order from Aresco for an incorrect hand sink installed in the kitchen.  
 

He also reported that only one bulb was installed in the light fixtures for the center stairs and that 

the Electrical Engineer will check into this when he completes his next walk-through. 

 

LEED STATUS 

John Ireland indicated at the grand opening that he was still working with Aresco and would 

attend a committee meeting when ready to review the LEED application 

  

UPDATE ON SHPO CLOSEOUT 

Joe Samlis indicated that SHPO closeout would occur after all the bills were paid. He reported 

that a contract extension was in progress and the committee could expect prompt attention from 

SHPO once information was submitted. 

 

6.0 OTHER BUSINESS 

Joe Samolis thanked the staff for the grand opening and also appreciated all the time and effort 

of the building committee. Ed Dypa added his thanks to all the businesses that supplied food and 

bags at the opening. 

 

7.0 ADJURNMENT 
Chair Samolis asked for a motion to adjourn. Made by Ed Dypa and seconded by Augie 

DeFrance, the vote was unanimous and the meeting adjourned at 6:22 PM. 


